



APPROVAL / LOGIC NOTE

| | |
|----------------|---|
| Subject | Extension of Contract- Amitabh Gupta (Structural Consultant) |
| Date | 19th July, 2021 |

Structural Consultant 'Mr. Amitabh Gupta' is on board with us since 18th December 2017. The existing contract is getting expired on **31st July, 2021**.
 The Optimization and Value Engineering which has been done on the Project till now, needs to be implemented and monitor at the execution stage as well. Apart from this day to day technical queries and RFI on Structure from the main contractor needs to be clarified in an optimise way and responses from the Structure Consultant and Proof Structural Consultant should be reviewed technically. Therefore, it is recommended to extend the contract further for **Two Month "from 01-Aug-21 to 30-Sep-21"**. Extension of his contract would be on retainership fee of Rs. 1,00,000 (GST Extra as applicable) per month for One Day Consultancy in a week.

| | | |
|---|---|--|
|  |  | |
|---|---|--|

| | | |
|--------------|-------------|---------------|
| Kumar Aditya | Tomy Thomas | Gulshan Kumar |
|--------------|-------------|---------------|

| | |
|--------------------|--|
| Approved By | |
| | |

| | |
|---------------|-------------------|
| Akash Khurana | Takahiro Yamazaki |
|---------------|-------------------|

| |
|--------------------|
| Approved By |
|--------------------|