

APPROVALS / LOGIC NOTE

Project	Krisumi sales Lounge, Sector-36A,Gurgaon
Subject	Approval Note for Shifting of PODS
Contractor Name	M/s Loom Crafts Shade Systems Pvt Ltd.
Date	18-02-2025
Document Reference NO.	Krisumi/Sales Lounge/24-25/POD Shifting/ 0017







The Requirement was received from site for Shifting of POD at desired location . As the work was urgent at site therefore team propose the Existing Contractor M/s Loom Crafts Shade Systems Pvt Ltd. for execution of work .

SL.No.	Amount
1 Shifting of POD (As per attached Quotation)	58,000
Total	58,000
GST @18%	10,440
Grand Total	68,440




1.Payment Terms : 100% after completion of Work

The payment for the work will be consumed from Marketing budget

	Total Admin Marketing Budget	
	Already Allocated	
	This Approval	58,000
	Balance Amount Excluding GST	

						
Sanjeev Kumar Wasan	Ajay Gupta	Gaurav Sethi	Shalini Jha	Vineet Nanda	Manu Gupta	

Approved By

			
Akash Khurana	Yuka Nagao	Yuji Kato	

Rahul Singh

From: Rahul Jindal <rahul@loomcrafts.com>
Sent: 18 February 2025 12:42
To: Rahul Singh
Subject: External Mail :Shifting of POD

Hello Mr Rahul

As per our discussion over the phone regarding the shifting of the Pod installed at your site, please note that there will be an expense of Rs 58000/- + GST @ 18% which includes the crane charges, labour cost and a steel frame required to lift the Pod. Kindly approve the same so we can send the team from tomorrow onwards.

Thanks & Regards

Rahul Jindal

Business Owner

M: +91 9871122239

E: rahul@loomcrafts.com

W: www.loomcrafts.com / www.loomcraftsprefab.com

Head Office: A-7/98,99,100 South Side GT Road Industrial Area.
Ghaziabad 201301, UP, India

Kunal Yadav

Friday, February 21, 2025 at 13:48:12 India Standard Time

Subject: RE: Approval Solicited | Shifting of Pod
Date: Friday, 21 February 2025 at 1:47:33 PM India Standard Time
From: Vineet Nanda <nanda@krisumi.com>
To: Kunal Yadav <kunal.yadav@krisumi.com>
CC: Krisumi Marketing <marketing@krisumi.com>, Shalini Jha <shalini.jha@krisumi.com>
Attachments: image008.png, image009.png, image010.png, image011.png, image012.png, image013.png, image014.png, image015.png, image016.png, image017.png, image018.png, image019.png, image020.png

Ok jee

Warm Regards,



Vineet Nanda

Director Sales and Marketing

Email: nanda@krisumi.com

Sector 36A, Gurugram



Website: www.krisumi.com | Take a walkthrough from home: www.krisumixperience.com



Please consider the environment before printing this email

Notice to recipient: This e-mail is meant for only the intended recipient of the transmission, and may contain information of Krisumi Corporation that is confidential and/or privileged. If you received this e-mail in error, any review, use, dissemination, distribution, or copying of this e-mail is strictly prohibited. Please notify us immediately of the error by return e-mail and please delete this message from your system. Thank you in advance for your cooperation.

From: Kunal Yadav <kunal.yadav@krisumi.com>

Sent: Friday, February 21, 2025 1:45 PM

To: Vineet Nanda <nanda@krisumi.com>

Cc: Krisumi Marketing <marketing@krisumi.com>; Shalini Jha <shalini.jha@krisumi.com>

Subject: Approval Solicited | Shifting of Pod

Dear Sir,

Appended is the approval note for shifting of pod at the sales lounge. Kindly accord your approval.