

NOTE FOR APPROVAL
KRISUMI CORPORATION PVT. LTD.

Dated : 22nd October 2020

Sub : Payment of Extension fee for Application to filed with DTCP seeking extension of 5 years for construction of Nursery School on 0.2 Acres as per the Terms of License No. 39 Of 2013 dated 04.06.2013 in the name of Bluejays Realtech Pvt. Ltd.

Ref : Show Cause Notice bearing No. LC-2819/CS/NS/1398/TCP-OFA/2169/2020 Dated 23.08.2020 issued from the Office of DTCP, Haryana.

Dear Sir,

This is in reference to above mentioned Show Cause Notice issued from the office of DTCP, Haryana. As per the terms of License, Licensee was under an obligation to construct or get constructed a Nursery School on 0.2 Acres within 5 years from the date of issue of License.

Since, as on date, the said construction of School is yet to take place, Hence we propose to file an application with DTCP Haryana seeking extension of 5 years for construction of Nursery School.


This application will be required to submitted along with fee of Rs. 10 Lacs, calculation of which as below: -

<u>S.No.</u>	<u>License No.</u>	<u>Total Area in Acres</u>	<u>Community Building Area (School etc)</u>	<u>Date of Grant of License</u>	<u>Fee Per Acre Per Annum</u>	<u>Fee Applicable, for Extension Applied for 5 years</u>
1	39	25.10	0.20	04/06/2013	10,00,000.00	10,00,000.00

Request your good self to please accord approval


22/10/2020

Prepared By: Mr. Pramod Agarwal (Finance Department)



Verified By: Mr. Gulshan Kumar (Finance Department)

Approved By:


Mr. Raj K Sahni


Mr. Akash Khurana

Yamazaki San